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Milestones
Milestones
Mz 1095 |Time to Complete Project 2.302*| 19/01JUL99A |180CTO5 A -
Aviary T
Planning
IMZ 934 |Consultant Selection-Aviary | 68[ 100[01JUL99A |05SEP99A AY
Design \ I‘
IMZ 1660 |Design | 440 24]06SEP99A |303ULO1 Consultant reselection 11/1/00
Dry-Run & Bldg. Depart. Review
Mz 1675 |Dry-Run Of Design | 60| o0[313uL01 |28SEPOL &7
Bid & Award Cycle }W
Mz 1700 |Bid & Award | 90| o|29sEPO1 |27DECO1
Construction \
Mz 1705 |Construction of Project | 480] o[28DECO1 |21APRO3 Funding deadline Sept. 30, 2002
Educational Court Fireline
Design
Mz 1500 |Design 8| 100|03NOV99A |07DEC99A AV w0 #7095 12 Line
Dry-Run & Bldg. Depart. Review ‘ 4
IMZ 1510 |Dry-Run of Project Design | 30| 100/08DEC99A |15JUNOOA T
Bid & Award Cycle ;
Mz 1520 |Bid & Award | 30| 100/16JUNODA |30JUNOOA
Construction
Mz 1530 |Construction of Project | 61[ 100[01JUL00A |15AUG00A h
Education Court n
Construction
MZ 1336 |Construction of Project 150| 89|12AUG99A |15SEPO00 A /
MZ 1320 |[Notice to Occupy Issued 0| 100|01AUGO0A E!L
MZ 1325 |Construction Duration 36| 53|02AUGO00A |15SEP0OO (
Entrance Improvement & Ticket Booth
Bid & Award Cycle
Mz 1200 |Bid & Award | 78] 100[12aUG99A |12SEP99A V4
Construction \
Mz 1205 |Construction of Project | 90| 100[13SEP99A |073ANOOA Xj
Fire Alarm System
Construction
IMz 1715 |Construction of Project 0| 100| |30APR99A X ¥ y
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Feeder-Generator to Lift Station
Bid & Award Cycle
Mz 1610 |Bid & Award | 105] 100|23SEP99A |063ANOOA AV
Construction k
Mz 1615 |Construction of Project | 60| 72/07JAN00A |15SEP0O X
Ground Water Contamination - C.O # 2
Construction
Mz 1250 |Construction of Project | o] 100] |09JUL99A X
Latin American Lobe
Planning
IMZ 930 |Planning-(Master Plan Update) | 360/ 0[16SEPOO* |10SEPOL \ /[
Design v
Mz 1560 |Design | 500| o|11SEPO1 |01FEBO3
Dry-Run & Bldg. Depart. Review k
Mz 1575 |Dry-Run Of Design | 150| o[o2FEBO3  |013ULO3 N/
Bid & Award Cycle
Mz 1600 |Bid & Award | 120] ofo20uLo3  |200CTO3
Construction v \ 4
Mz 1605 |Construction of Project | 720] o[soocTo3 |180CTOS
Monorail Generator
Construction
Mz 1240 |Construction of Project | o] 100] | 10SEP99A X
Monorail Restroom Refurbishment
Construction
Mz 1260 |TBD | 60[ 100[10JUL00A |04AUGO0A V|
Admin. Bldg. - A/C Replacement
Construction
Mz 1230 |Construction of Project | o] 100] | 30APR99A X
Necropsy Bldg.
Design
Mz 1265 |Design | 90[ 100[28JUL99A |19MAY00A A W104% C.D. under P&R review
Dry-Run & Bldg. Depart. Review }7
IMZ 1304 |Dry-Run of Project Design | 78| 59/150UL00A |30SEP0O N/
Bid & Award Cycle
Mz 1306 |Bid & Award | 90| ofotocToo |20DEC00 N/
Construction i  J
Mz 1310 |Construction of Project | 150| 0[30DECO0 |28MAYO1 y
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Non Potable Water Generator
Design | |
Mz 1165 |Design | 75/ 0[30AUGO0* |12NOVO0O [N/ Actual Start
Dry-Run & Bldg. Depart. Review
IMZ 1204 |Dry-Run of Project Design | 60| o[13nOvoo |113ANOL
Bid & Award Cycle
Mz 1206 |Bid & Award | 45| o[120aN01  |25FEBOL Jrﬁ?
Construction  J
Mz 1210 |Construction of Project | 120] o|26FEBOL |253UNO1 z”ﬂ7
Water Contamination Cleanup C.O. # 1
Construction
Mz 1220 |Construction of Project | 120] 100|24SEP99A |273ANO0A AY
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